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Diary: Dispute

Cable Compaction

Overview of work today:
Cable compaction continued today on the South main-span.
- I was inspecting Gary Anderson’s’s crew on the North main-span. See below for details of the work
performed, & a list of labor for this work.
- Others (S. Daouk, V. Altimarano, L. Woo) were inspecting re-tensioning of Cable Band bolts & the
installation of the load transfer friction clamps.

- I arrived at the pier 7 office at 06:50.
- From 07:00 until 08:00, I spoke with Roman Granados & Warren Collins regarding the inspection
checklist items for the upcoming load transfer operations.
- At 08:20, I arrived on the bridge.

*********
Cable Compaction – North main-span:
- At 08:20, Gary’s crew was setting up to start compaction on the South main-span. They still needed to
compact from PP110 to PP117.
- At 09:00, they started compaction at PP111. - Note: this compaction was only preliminary since they
knew that they would have issues reaching the desired Cable diameters. Their plan was to make one pass
compacting, & then secure the Cable with nylon straps. Then they plan to make another compaction pass
along the Cable, & secure it with the steel straps.
- Note: They pinched a wire at PP112 on the outboard side.
- At 14:30, they completed the preliminary compaction pass near PP117.
- From 14:30 until 15:30, they moved the compactor back to PP110 to start compacting.
- At 15:30, they started compacting at PP110. They brought the jack pressures up to 8500 psi.
- By the end of the shift, they had only finished 3 compaction squeezes.
- At 17:00, Gary’s crew wrapped up the tools to end their shift.
- At 17:05, I left the bridge.
- From 17:10 until 17:30, I wrote my diary for the day, & filled out the inspection checklist.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00
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APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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